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                   CITY OF FORT LAUDERDALE     #12-2539    
                   City Commission Agenda Memo 
 

 
TO:   Honorable Mayor & Members 
  Fort Lauderdale City Commission 
 
FROM:  Lee Feldman, City Manager 
 
DATE: November 20, 2012 
  
TITLE: South Side School Update 

 

The following is the latest update on the South Side School project. 
 
The first bid package is complete out for bid. This includes the outlying buildings that are 
independent of the primary South Side School structure. These include: 
 

 Picnic pavilion 

 Restroom building 

 Playground shade structures 

 Pedestrian walkways and 

 Landscaping and irrigation 

 Exterior site lighting 

 Sidewalk replacement along Andrews Avenue from SW 7th Street to SW 9th Street.  
 
The sidewalk expansion along Andrews Avenue has been added to the bid as a bid 
alternate through addendum. Including it as an alternate will provide specific costs 
associated with the sidewalk improvements. This work has been added and was not 
budgeted. Additional funding may be necessary to award this work.  
 
Bid documents were advertised on October 3. 
 

 A pre-bid meeting was conducted at the site on October 16.  Sealed bids are due 
on November 28 with tentative City Commission award on January 8. The estimate 
for this work is $360,000. The estimate of the additional work for sidewalk 
improvements is an additional $125.000. The bid date has been pushed back due 
to issuance of addenda and Thanksgiving. 
 

 Mediation was conducted between the City and West Construction on October 17. 
A closed door meeting is scheduled at the December 4 Commission meeting to 
review the results of that mediation. 



11/20/12 
12-2539 

Page 2 of 2  

 The City has continued to have dialogue with Nova Southeastern University 
regarding the operation of the main facility once it is opened. On November 12, 
Nova responded to the City’s letter of October 3. A copy of this letter is attached. It 
is evident from the response that additional decisions have to be made for Nova to 
partner with the City. The impact is that design will be radically different if Nova is 
on board. This will require additional design time and additional costs.  
 

 Design is ongoing on the main building completion. However design is currently not 
based on Nova occupancy and operation. Staff will need direction on how to 
proceed. The design has not been modified to accommodate the programming 
needs of the City if Nova is not the operator. And if Nova does operate the facility, 
they will require additional square footage, modifications to the electrical, plumbing, 
ventilation and fire protection systems. The school occupancy has different 
requirements than park occupancy under the Florida Building Code. Design should 
be finalized prior to bidding and the uncertainty of the status is hindering this effort. 

 

 Depending on final Nova requirements, the additional costs could be up to $1.3 
million and additional time could be at least 6-8 months. If Nova is not a partner, 
the project will still be delayed 2-3 months to allow for design changes to fit Parks 
and Recreation programming. 
 

 Staff is continuing to work with the Building Department to maintain active permits 
for the project. They will have to be separated between two new contractors. 

 
 

 
Prepared By:  Frank C. Snedaker, AIA LEED AP, Chief Architect 
 
Department Director:  Albert J. Carbon, P.E. 
 
 
 
 
 
 
 
 
 
 


